



mouchelparkman

[Redacted]
South East England Development
Agency
SEEDA Headquarters
Cross Lanes
Guildford
GU1 1YA

Contact [Redacted]
Tel [Redacted]
Mobile [Redacted]
E-mail [Redacted]

14 June 2007

Dear [Redacted]

Sidlesham Landfill Site, Pagham Harbour Nature Reserve, Sidlesham

Further to recent discussions with West Sussex County Council, and subsequent to our Ecology Proposal dated 25th May 2007, please find below our revised proposal for the Ecology works.

The scope of works required remains unchanged from our previous proposal (and as agreed with [Redacted] during the meeting on 24th April 2007), but West Sussex County Council have agreed to undertake some of these works directly.

Works to be undertaken by West Sussex County Council:

1. Survey of all vegetation to be removed (within ground investigation works areas and access routes) for breeding birds and reptile hibernacula;
2. Supervised strimming and fingertip searches in works and access areas, for reptiles and breeding birds;
3. The vegetation needs to be kept short until ground investigation works are completed.

Works to be undertaken by Mouchel Parkman:

4. Provision of ecological management plan;
5. Site visit during strimming (during week 9th – 13th July 2007) to agree areas to be strimmed for exploratory hole locations and access routes around the site. (This was included previously).

Mouchel Parkman Budget Time and Materials Fee

| | |
|---|------------------|
| a. Undertaking item 4 above | £1,600.00 |
| b. Undertaking item 5 above | £ 370.00 |
| c. project management fee for recent changes (as discussed) | £ 590.00 |
| | £2,560.00 |



mouchelparkman

Page 2 of 2

I trust the above is acceptable, but should you have any further queries, please contact me.

Yours sincerely

[Redacted signature]

[Redacted name]

For and on behalf of Mouchel Parkman

[Redacted contact information]